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CERPCERP
1.  Lake1.  Lake IstokpogaIstokpoga Regulation Regulation 

Schedule (CERP)Schedule (CERP)
-- Combined with Lake Combined with Lake 

Okeechobee WatershedOkeechobee Watershed

Other ProjectsOther Projects
2.  Kissimmee River Restoration2.  Kissimmee River Restoration

-- Contracts underwayContracts underway
-- 4 New awards this year 4 New awards this year 

3.  Lake Toho Draw down3.  Lake Toho Draw down
-- Scheduled for Nov 03Scheduled for Nov 03

4.  Upper Kissimmee Basin EIS4.  Upper Kissimmee Basin EIS
-- Being coordinated with Being coordinated with 

development of Management Plan development of Management Plan 



Lake Okeechobee 
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CERPCERP
1. 1. Lake Okeechobee WatershedLake Okeechobee Watershed

-- PIR underway, draft PIR underway, draft 
watershed assessment watershed assessment 
under reviewunder review

2.  C2.  C--43 Basin Reservoir43 Basin Reservoir
-- PIR underway, several PIR underway, several 
meetings ongoingmeetings ongoing

Other ProjectsOther Projects
33.  Lake Okeechobee CP.  Lake Okeechobee CP

-- Proposal under review for Proposal under review for 
first Contract.  Second first Contract.  Second 
contract later this yearcontract later this year
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CERPCERP
1.  Lake Okeechobee ASR Pilot1.  Lake Okeechobee ASR Pilot

-- Design underwayDesign underway
-- Contract for exploratory Contract for exploratory 
well awardedwell awarded

2.  Hillsboro ASR Pilot 2.  Hillsboro ASR Pilot 
-- Design underwayDesign underway
-- Contract for exploratory Contract for exploratory 
well awardedwell awarded

3.  C3.  C--43 ASR Pilot43 ASR Pilot
-- Design underwayDesign underway
-- Water Quality Data being Water Quality Data being 
validatedvalidated

4.  Regional Study4.  Regional Study
-- Final PMP being Final PMP being 
prepared based on prepared based on 
review/comments review/comments 

5.  Miami5.  Miami--Dade ASR reportDade ASR report
-- Report at ASA(CW) for Report at ASA(CW) for 
transmittal to Congresstransmittal to Congress

Aquifer Storage & 
Recovery
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Everglades Agricultural 
Area 

CERPCERP
1.  EAA Storage Reservoirs1.  EAA Storage Reservoirs

-- PIR underwayPIR underway
-- Tiger Team reviewing Tiger Team reviewing 
scheduleschedule

2.  Holey Land Regulation 2.  Holey Land Regulation 
ScheduleSchedule
-- Not startedNot started

3.  3.  RotenbergerRotenberger Regulation Regulation 
ScheduleSchedule
-- Not StartedNot Started



Upper East Coast
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CERPCERP
1.  Indian River Lagoon1.  Indian River Lagoon

-- Feasibility Report Feasibility Report 
being processed at being processed at 
WashingtonWashington
-- PMP for SPIR under PMP for SPIR under 
developmentdevelopment

Other ProjectsOther Projects
2.  Ten Mile Creek2.  Ten Mile Creek

-- Advertisement delayed Advertisement delayed 
pending resolution of WQC pending resolution of WQC 
issues.  Expect contract issues.  Expect contract 
award this summeraward this summer
-- Public interest day held, Public interest day held, 
over 300 people attendedover 300 people attended
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CERPCERP
1.  North Palm Beach County1.  North Palm Beach County

-- PMP continuingPMP continuing
-- Work on LWork on L--8 reservoir 8 reservoir 
project testing continuingproject testing continuing

2.  LWNR Internal Structures2.  LWNR Internal Structures
-- Not startedNot started

3.  3.  WinsbergWinsberg FarmsFarms
-- PMP being prepared.PMP being prepared.

4.  Recon for Additional Water 4.  Recon for Additional Water 
(245k)(245k)
-- Report to be  submitted toReport to be  submitted to
HQ in June 03HQ in June 03

Other ProjectsOther Projects
55 CC--51/STA51/STA--1E1E

-- 8 Contracts underway8 Contracts underway
-- Completion in 2004Completion in 2004

Northern Palm Beach 
County
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CERPCERP
1.  Acme Basin B1.  Acme Basin B

-- PMP underway,  Work PMP underway,  Work 
ongoing on future conditionsongoing on future conditions
2.  2.  StrazzullaStrazzulla

-- PMP underwayPMP underway
3.  Hillsboro Site 1 3.  Hillsboro Site 1 

-- Draft PMP to be released Draft PMP to be released 
for review this monthfor review this month

4.  C4.  C--11 CERP Project11 CERP Project
-- PMP underwayPMP underway

5.  C5.  C--9 CERP Project9 CERP Project
-- PMP underwayPMP underway

6.  WCA 3A/3B Seepage Mgmt6.  WCA 3A/3B Seepage Mgmt
-- PMP underwayPMP underway

7.  Broward 7.  Broward Cty Cty WPAWPA
-- PMP underwayPMP underway

8.  Palm Beach8.  Palm Beach CtyCty Ag ReserveAg Reserve
-- PMP UnderwayPMP Underway

Other ProjectsOther Projects
9.  C9.  C--11 Critical Project11 Critical Project

-- SS--9A completed9A completed
-- SS--381 under design381 under design

Water Preserve Areas
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CERPCERP
1.  Waste Water Reuse Pilot1.  Waste Water Reuse Pilot

-- PMP ongoingPMP ongoing
Water quality data being Water quality data being 
collectedcollected

2.  Lakebelt2.  Lakebelt IngroundInground PilotPilot
-- Design ongoingDesign ongoing

3.  Biscayne Bay Coastal 3.  Biscayne Bay Coastal 
WetlandsWetlands
-- PIR underwayPIR underway
-- Issue working on discharge Issue working on discharge 
of treated waterof treated water

4.  C4.  C--4 CERP Project4 CERP Project
-- PMP suspendedPMP suspended

5.  Bird Drive Recharge Basin5.  Bird Drive Recharge Basin
-- PMP UnderwayPMP Underway

6.  Flow to NW & Central WCA3A 6.  Flow to NW & Central WCA3A 
-- PMP suspendedPMP suspended

7.  WCA 3A/3B Flows to Central 7.  WCA 3A/3B Flows to Central 
LakebeltLakebelt
-- PMP SuspendedPMP Suspended

Miami-Dade County
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(Continued)  (Continued)  
CERPCERP
8.  Lake Belt Storage (N&C)8.  Lake Belt Storage (N&C)

-- Not startedNot started
9. WCA 2B Flows to ENP9. WCA 2B Flows to ENP

-- Not startedNot started
10. Miami Wastewater Reuse10. Miami Wastewater Reuse

-- Not startedNot started

Other ProjectsOther Projects
11.  C11.  C--4 Critical Project4 Critical Project

-- Construction nearly complete Construction nearly complete 
12.  C12.  C--4 GRR4 GRR

-- Proceeding with report Proceeding with report 
13. Miami13. Miami--Dade Canal StudyDade Canal Study

-- Preparing Recon, completion Preparing Recon, completion 
scheduled for Dec 03scheduled for Dec 03

Miami-Dade County 
(cont’d)



CERPCERP
1.  WCA 1.  WCA DecompDecomp –– Part 1Part 1

-- PIR resumedPIR resumed
2.  C2.  C--111 Spreader Canal111 Spreader Canal

-- PIR underwayPIR underway
3.  L3.  L--31 Seepage Pilot31 Seepage Pilot

-- Design underwayDesign underway
4.  Pineland/Hardwood4.  Pineland/Hardwood

-- Not startedNot started
5.  Miccosukee Water Mgmt Plan5.  Miccosukee Water Mgmt Plan

-- Not startedNot started
Other ProjectsOther Projects
6.  Mod Waters6.  Mod Waters

-- Real Estate activities Real Estate activities 
resumed, design resumed, design 
proceedingproceeding

7.  C7.  C--111111
-- Addressing HQ Addressing HQ 
comments on GRRcomments on GRR

8.  CSOP8.  CSOP
-- Efforts underway to Efforts underway to 

establish Working Group team 

Everglades 

LakeLake
OkeechobeeOkeechobee

EvergladesEverglades
National ParkNational Park

ORLANDOORLANDO

TAMPATAMPA

FT. MYERSFT. MYERS

MIAMIMIAMI

St. LucieSt. Lucie
CanalCanal

WEST PALM WEST PALM 
BEACHBEACH

KEY WESTKEY WEST establish Working Group team 



LakeLake
OkeechobeeOkeechobee

EvergladesEverglades
National ParkNational Park

ORLANDOORLANDO

TAMPATAMPA

FT. MYERSFT. MYERS

MIAMIMIAMI

St. LucieSt. Lucie
CanalCanal

WEST PALM WEST PALM 
BEACHBEACH

KEY WESTKEY WEST

CERPCERP
1.  Florida Keys Tidal 1.  Florida Keys Tidal 

Improvement (CERP)Improvement (CERP)
-- PIR underwayPIR underway
-- Data collection ongoingData collection ongoing

2.  Florida Bay/Florida Keys 2.  Florida Bay/Florida Keys 
Feasibility StudyFeasibility Study
-- Study underwayStudy underway
-- Process for model peer Process for model peer 
review underwayreview underway

Other ProjectsOther Projects
3.  Florida Keys Carrying 3.  Florida Keys Carrying 

Capacity StudyCapacity Study
-- Final report completeFinal report complete

4.  Florida Keys Water 4.  Florida Keys Water 
Improvement InitiativeImprovement Initiative
-- Guidance memo being Guidance memo being 
prepared by HQprepared by HQ

Florida Bays, Florida Keys



CERPCERP
1.  Southwest Florida 1.  Southwest Florida FeasFeas StudyStudy

-- Study underwayStudy underway
2.  Lakes Park2.  Lakes Park

-- Design Agreement signedDesign Agreement signed
3.  Southern Golden Gate Estates3.  Southern Golden Gate Estates

-- Refining alternative plansRefining alternative plans
4.  Seminole Big Cypress CERP4.  Seminole Big Cypress CERP

-- Not StartedNot Started
5.  Henderson Creek/Belle Meade5.  Henderson Creek/Belle Meade

-- DA being preparedDA being prepared
Other ProjectsOther Projects
6.  Lake Trafford CP6.  Lake Trafford CP

-- Re Design underway Re Design underway 
7 .  Tamiami Trail Culverts CP7 .  Tamiami Trail Culverts CP

-- Award late summer Award late summer 
8.  Seminole Big Cypress CP8.  Seminole Big Cypress CP

-- P1 Construction ongoingP1 Construction ongoing
-- P2 Design underwayP2 Design underway

9.  SW FL EIS9.  SW FL EIS
-- Draft ROD complete mid Draft ROD complete mid 

May, meetings planned

Lower West Coast
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● Programmatic Regs
– Final Army document submittal to OMB imminent

● Guidance Memoranda
– To initiate process upon completion of Prog Reg’s

● Water Quality Feasibility Study
– Scope and cost of study being reviewed

● Initial CERP Update
– Data correction completed, Model verification underway

● ASR Contingency Plan
– Delayed pending completion of ICU modeling

● Recreational Master Plan
– WRAC workshop held, preparing Management Plan

● Exotic Species Control
– Preparing Project Management Plans

● Master Implementation Schedule Update
– Working to incorporate requirements of WRDA 2000 & draft 

programmatic regs
● Interagency Modeling Center

– Start up underway at space at SFWMD office

Other CERP Items



Questions?


